

Viju - Consolidated Backend Work Register

Merged pending backend items from the Web Portal specification (Account Officer, Administrator, Regional Admin, Loading Officer) and the Customer Mobile App specification.

35 items - 23 web, 12 mobile | 18 at 3 days, 17 at 5 days | 139 person-days total | All items Status = Pending

Time Line: 3 days = additive fields or behaviour on a route that already works; 5 days = new endpoint, new state model, or new infrastructure.

Shared scope - deliver each once: web A0-13 = mobile BE-07 (push). Web A0-10/CC-03 = mobile BE-08 (realtime). Web L0-05 produces the waybill record mobile BE-05 exposes.

Issue	Platform	Status	Time Line
A0-05 Dashboard: sort table by any column (US-09.3)	Web	Pending	5 days
A0-08 Last updated timestamp on every ERP-backed screen (US-10.7, PRD s7)	Web	Pending	3 days
A0-10 / CC-03 Real-time delivery for chat, tickets and the bell (US-11.2)	Web	Pending	5 days
A0-12 In-app bell notification on new message or ticket (US-11.8)	Web	Pending	3 days
A0-13 Customer receives push when officer replies or changes status (US-11.7)	Web	Pending	5 days
AD-04 Admin opens any customer's full detail with the officer tab set (US-12.3)	Web	Pending	5 days
AD-08 New officer notified that a customer was assigned (US-13.4)	Web	Pending	3 days
AD-09 Chat history and tickets carry over on reassignment (US-13.5)	Web	Pending	3 days
AD-12 Audit: all chat threads visible, not just tickets (US-14.2)	Web	Pending	5 days
AD-15 Officer list: open tickets and last login columns (US-15.1)	Web	Pending	3 days
AD-17 New officer receives an email with login details (US-15.3)	Web	Pending	3 days
AD-18 Deactivate an officer, blocked until customers are reassigned (US-15.4)	Web	Pending	5 days
AD-19 Deactivated officer cannot log in; history stays visible (US-15.5)	Web	Pending	3 days
RA-02 Regional dashboard: summary cards and pending loading requests	Web	Pending	3 days
RA-03 Data scoped to the user's own region	Web	Pending	5 days
RA-05 Officers list for the region	Web	Pending	3 days
RA-06 Loading requests list and assign to a loading officer	Web	Pending	5 days
L0-02 My Loading Queue	Web	Pending	5 days
L0-03 Assignment detail view	Web	Pending	3 days

Issue	Platform	Status	Time Line
LO-04 Update loading status / mark complete	Web	Pending	3 days
LO-05 Waybill capture: truck, driver, quantity	Web	Pending	5 days
CC-01 Role-based access control (CRITICAL)	Web	Pending	5 days
CC-05 Contact-us form submission	Web	Pending	3 days
BE-01 Registration & OTP edge cases: expiry, resend, logout	Mobile	Pending	5 days
BE-02 Bottom-navigation badge counts	Mobile	Pending	5 days
BE-03 Home screen must supply 5 recent purchases	Mobile	Pending	3 days
BE-04 Linked invoice number on order / payment detail	Mobile	Pending	5 days
BE-05 Waybill detail view	Mobile	Pending	5 days
BE-06 External T&C / loading form URL	Mobile	Pending	3 days
BE-07 Push notifications	Mobile	Pending	5 days
BE-08 Realtime chat (officer replies without manual refresh)	Mobile	Pending	5 days
BE-09 Chat image upload: folder value and 5 MB validation	Mobile	Pending	3 days
BE-10 Support ticket image upload: folder value and validation	Mobile	Pending	3 days
BE-11 Support thread sender label	Mobile	Pending	3 days
BE-12 Profile account number	Mobile	Pending	3 days